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Recommendations  
Recommendation 1. The General Assembly should direct DHHS to 
collaborate with a qualified organization to implement a statewide 
practice model and standardize child welfare business processes. 

As described in Finding 1, the State lacks a child welfare practice model 
and standardized child welfare business practices. This lack of commonality 
among counties contributes to variation in the delivery of child welfare 
services. DHHS should contract with a reputable and experienced 
organization that assists states in enhancing child welfare capacity to 
design and pilot a training model for county departments of social services. 
This training should operationalize the principles of the practice model and 
promote standardization of business processes. In addition, the training 
program should be designed so that it may be replicated by trainers in 
additional counties. DHHS should implement this recommendation by June 
30, 2021. 

 

Recommendation 2. The General Assembly should direct DHHS to 
require any future training contractor to conduct culture change 
readiness training.  

As described in Finding 2, several factors hindered successful 
implementation of the NC FAST P4 module, including training provided to 
counties that workers viewed as possessing limited usefulness. Resource 
disparities between counties have also negatively affected the State’s 
ability to consistently implement NC FAST P4. In order to promote effective 
and widespread use of P4, the General Assembly should direct DHHS to 
require the next NC FAST P4 training contractor to conduct culture change 
readiness training. Requiring the use of culture change readiness training is 
beneficial to both the State and counties because such training will enable 
counties to identify ways to efficiently use existing resources as they 
implement the NC FAST P4 module. Culture change readiness training can 
also assist counties in determining what, if any, additional resources may 
be required for successful implementation, such as technology (e.g., tablets) 
and staff (e.g., full-time equivalents). Resource assessments can be 
accompanied by the creation of tailored county-specific plans to enhance 
the provision of child welfare services. DHHS should implement this 
recommendation by December 31, 2021. 

 

Recommendation 3. If the General Assembly chooses to fund NC FAST 
in Fiscal Year 2020–21, it should direct DIT to embed staff within the 
NC FAST team to provide additional state oversight and reporting on P4 
challenges. 

Finding 3 demonstrates the lack of coordination among groups that provide 
oversight for the NC FAST P4 project. Embedding a DIT staff member 
within the project will provide additional oversight to ensure 

 adequate progress is made towards goals, 
 additional reporting is provided to DIT and the General Assembly 

concerning NC FAST P4 progress, 
 funding is used efficiently, and 
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 taxpayer investment in child welfare is protected. 

The General Assembly should direct DHHS to complete this staff integration 
within one month of passing a budget for NC FAST. 

 

Recommendation 4. The General Assembly should direct DHHS to 
prioritize improvements in the usability of NC FAST in future vendor 
contracts. 

As described in Finding 5, current P4 usability is poor and could be 
improved either with the implementation of another case management 
system or the addition of a better end user interface for the existing 
system. The General Assembly should direct DHHS to prioritize usability in 
any future vendor contracts for P4 software. DHHS should report on 
implementation of this recommendation to the Joint Legislative Oversight 
Committee on Health and Human Services by December 31, 2020. 

 

Recommendation 5. The General Assembly should direct DHHS to 
require a free proof of concept for any additional software purchased to 
reduce unnecessary risk to the State. 

In conjunction with Recommendation 4, the General Assembly and DHHS 
should require vendors providing any additional software as a result of the 
pending request for information to provide a free proof of concept. Large 
contracts for information technology software or services contain risk for 
the State because they are costly. Some states have entered into 
agreements for child welfare case management software or user interfaces 
without proof that these solutions would work with existing technology. 

A proof of concept is a demonstration to show or prove that software can 
work. The purpose is to test the technology, plug in real data, and use it as 
if it were performing actual day-to-day work. In this case, because NC 
FAST is so integrated and complex, vendors should be required to create a 
proof of concept that demonstrates their technology can successfully work 
in conjunction with NC FAST. DHHS should design a proof of concept with a 
set of use cases and features the department wants to validate; the vendor 
would then be required to demonstrate that those use cases and features 
are indeed valid. DHHS should implement this recommendation by 
December 31, 2021. 

  

 

 

 

 

 


	Blank Page
	Blank Page



